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REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) 
COOPERATIVE AGREEMENT 

PROGRESS REPORT 

AGREEMENT NO.: V-990601-02-0 

SITE NAME: McCormick & Baxter Creosoting Co. 
Portland, OR 

PREPARED BY: Bill Dana, Project Manager 

Oregon Dept. of Environmental Quality (DEQ) 

DATE: April 30, 1998 

PERIOD: January 1, 1998 through March 31, 1998 

1. PROGRESS MADE THIS PERIOD 

During this reporting period, DEQ, in conjunction with EPA, issued an Amendment to 
the Record of Decision (ROD) for the site. The Amendment changes the on-site 
treatment portion of the selected soil remedy for the site to off-site disposal of highly 
contaminated soil. The ROD Amendment was signed by EPA's Regional 
Administrator, Chuck Clarke, on March 17, and by DEQ's Director, Langdon Marsh, 
on March 20, 1998. A fact sheet announcing the signing of the ROD Amendment was 
also issued in March. 

As a result of the ROD Amendment, DEQ submitted an amended Scope of Work for 
the Cooperative Agreement, to EPA, on March 19, 1998. Revision of the Scope of 
Work was required under Condition number 15 of the Agreement. 

During the reporting period, DEQ staff reviewed and provided written comments on 
several deliverables submitted by DEQ's contractor. Ecology & Environment, Inc. 
(E&E). Work products submitted by E&E during the reporting period included the 
following: Preliminary (30% completion) and Pre-Final (90% completion) Design 
Documents for the amended soil remedy, a final version of the Groundwater 
Monitoring Report for the third quarter 1997, a draft version of the Groundwater 
Monitoring Report for the fourth quarter 1997; a Final Revised Remedial Design Data 
Summary Report, and an interim deliverable (Chapter 3, Data Gaps) of a draft 
Groundwater Remedial Action Sampling and Quality Assurance Plan (Groundwater 
SQAP). In addition, DEQ staff reviewed three invoices, three Task Order Progress 
Reports and two Budget and Assumption Proposals (BAPs) submitted by E&E. 
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DEQ participated in a meeting with EPA, and E&E, on February 4, 1998, to discuss 
soil remedy design issues. DEQ also met with EPA and E&E on February 25, 1998, 
to discuss groundwater remedy enhancement data gaps, and development of the 
Groundwater SQAP. 

In total, DEQ staff (excluding the laboratory) spent 366.5 hours on RD and RA 
activities during the reporting period. Copies of DEQ's Direct Labor Summaries, for 
RD/RA activities during this period, are attached. 

During this reporting period, E&E staff worked primarily on the soil remedy design 
documents and on the draft Groundwater SQAP (submitted April 1, 1998). E&E also 
investigated soil sieve analysis procedures, to determine the appropriate method for 
measuring the effectiveness of screening surface soil as part of soil remediation 
activities. E&E staff installed a metals removal system for the FWDA groundwater 
treatment system at the site. Routine, quarterly groundwater monitoring was conducted 
by E&E in January. E&E assigned an engineer to work full-time at the site, beginning 
in March 1998. In addition, E&E conducted or coordinated on-going NAPL recovery, 
wastewater treatment system operation and maintenance, and general site security and 
maintenance. 

E&E issued Task Order Progress Reports, describing these and other activities, on 
January 19, 1998 (for the period November 30 through January 3, 1997), on February 
13, 1998 (for the period January 4 through January 31), on March 23, 1998 (for the 
period February 1 through February 28), and on April 9, 1998 (for the period March 1 
through March 28). Copies of the February 13, March 23, and April 9 reports are 
attached. The January 19 report was submitted with the previous Cooperative 
Agreement Progress Report. 

2. BUDGET STATUS SUMMARY 

Budget status summaries are included in the attached Task Order Progress Reports from 
E&E, and in the attached DEQ accounting tables. Note that costs are reported for both 
Remedial Action and Remedial Design. EPA awarded Remedial Design funds to DEQ 
in January 1998. 

3. SCHEDULE STATUS 

Time savings have been made and implementation of the soil remedy is now back on 
schedule. Design of the amended soil remedy is expected to be completed, and 
contractor procurement initiated, in May 1998. Award of the contract is expected to 
occur in mid-August. Groundwater remedy enhancement tasks are somewhat behind 
schedule, as a number of issues were raised conceming the updated CSM and 
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development of the Groundwater SQAP. Updated schedules for RD and RA activities 
were received from E&E in March. The schedules are oversized and in color and 
cannot be readily duplicated by DEQ. Copies of the schedules were hand-delivered to 
you in March. E&E indicates that those schedules are still current. 

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION 

As indicated above, the soil remedy is now back on schedule, and development of the 
Groundwater SQAP is moving forward. Accordingly, there were no significant 
issues/problems during the reporting. There are some potential issues, in that 
approvals from Union Pacific Railroad, Metropolitan Service District (Metro), and 
from the City of Portland will be required for implementation of portions of the soil 
remedy. Discussions with those parties are underway. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 

During the next reporting period (April 1 through June 30, 1998), E&E will complete 
the design of the soil remedy, and DEQ will initiate procurement of a remediation 
contractor. In addition, E&E will submit a final version of the Groundwater SQAP, 
and groundwater investigation field work will begin. Second quarter 1998 groundwater 
monitoring will be conducted, and a Groundwater Monitoring Report for the first 
quarter 1998 will be submitted. DEQ will issue at least one fact sheet to the public. 

attachments 



TASK ORDER PROGRESS REPORT 

Contract/Task Order No, 

E & E Invoice No,: 

Site Name: 

E & E Project No,: 

Prepared by: 

Date: 

Period: 

88-97-5 

,73539 • 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

Sheila Fleming, Project Manager, E&E, Seattie 

February 13, 1998 

January 4, 1998 through January 31,1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

.1-RD Project Administration 

4-RD Subcontractor Procurement 

.'i-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

X-RD Data Validation 

'J-RD Data Management 

lO-Tieatability Studies 

1 1-Preliminary Design 

14-Pic-Final/Final Design 

RD SulHotal 

2 1 -RA Planning and Support 

:2-RA Site-Specific Plans 

2.1-Conslruction Contractor Procurement 

2.'i-Rcsidenl Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Sulnotal 

TOTAL 

Budget 
Expended this 

Period 

$0,00 

$0,00 

$4.18.^.65 

$0,00 

$464,14 

$0,00 

$0.00 

$0,00 

$98.08 

$0,00 

$8,134.58 

$I..^08,I6 

$14,188.61 

$6,583,67 

$7,818.92 

$170.60 

$0,00 

.$0,00 

$59..i92.64 

$73,965.83 

$88,154.44 

Budget 
Expended 

to Date 

$0.00 

$3,811,18 

S33.318.27 

$1,021.54 

$6,554.60 

$16,047,76 

$9,892.00 

$501,29 

$20,358.78 

$0,00 

$71,842.38 

$1,308,16 

$164,655.96 

$29,606,03 

$97,539,95 

$5,252.17 

$0,00 

$224,67 

$259,141.07 

$391,763.89 

$556,419.85 

Authorized 
Budnet 

$0.00 

$3,594,00 

$55,914,00 

$895,00 

$8,904,00 

$30,476.00 

$10,302,00 

$1,979.00 

$21,367,00 

SO.OO 

$78,218.00 

$59,531,00 

$271,180.00 

$53,366,00 

$100,746.00 

$37,941,00 

$(),()() 

$ 1.939,00 

$541,453,00 

$735,445.00 

$1,0(»6,625.00 

Percent of 
Work 

Complete 

0% 

100% 

60% 

100% 

95% 

90% 

100% 

100% 

95% 

0% 

95% 

10% 

60% 

55% 

95% 

15% 

0% 

15%, 

50 % 

50% 

50% 

rcciii complete represents proportion of authorized work completed to date. 
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:. PROGRESS MADE DURING THE REPORTING PERIOD 

Ta.sk 3: RD Project Administration. During this period, E & E conducted routine prqject management 
la.sk.s such as resource allocation and financial oversight ofthe RD activities and prepared invoice number 
73120 dated January 19, 1998 for the previous reporting period. Finally, E & E continued to assisted DEQ 
with preparation ofthe ROD Amendment. 

Individual 

.S, Fleming 

.1, Montgomery 

K, .Smith 

C, Nancarrow 

A, Showers 

Role 

Projecl Manager 

Program Manager 

Engineer 

Engineer 

Graphics 

Hours 

15 

1 

20 

275-

2.75 

Activitv 

Project admin. BAP prep. ROD Amendment 

Program Manageinent oversight 

Project management. BAP preparation, invoice 
preparation 

Invoice preparation 

ROD Amendment graphics 

'I'ask 5: RD Community Relations. At DEQ's request, E & E prepared a figure and table of risk 
calculations for each proposed remedial action area for inclusion in the Amended ROD. 

Individual 

P, Will 

C, Randall 

Role 

CIS Manager 

Data Manager 

Hours 

3 

2 

Activitv 

Figure preparation 

Table preparation 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. In response to DEQ and EPA comments, E & E modified Figure 6-3 
from the Revised Draft RD Data Summary Report as part of preparing the final report. 

Individual 

.A, Hanson 

Role 

CIS Operator 

Hours 

2 

Activitv 

Figure revision for Final RD Data Summary Report 

Task 11: Preliminary Design. E & E continued preparation of the 30% soil design documents during 
lliis period. The 30% design submittal will include drawings, specification section 01 OIO - Scope of 
Work, the specification's Table of Contents, the Basis of Design report, a preliminary cost estimate, and a 
preliminary .schedule. The 30% design documents were submitted to DEQ on January 16, 1998. 

Individual 

A, Whitman 

K, ,Siiiiih 

R, Earlywine 

C, Nancarrow 

Role 

Senior Engineer 

Engineer 

Engineer 

Engineer 

Hours 

8 

32 

16 

40 

Activitv 

Preliminary soil design oversight 

Preliminary soil design organization, scoping, and 
oversight. 

Preparation of Basis of Design report and 
con.struction cost estimate. 

Preparation ol preliminary specification sections. 
Basis of Design report, and \'\ve (5) design drawings. 
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Individual 

A, .Saxton 

Role 

Clerical 

Hours 

0.25 

Activity 

Word processing, publications support. 

J'ask 14: Pre-Final Design. E & E initiated preparation ofthe Pre-Final Soil Design documents during 
this period, E & E continued refinement ofthe construction cost estimate, collected boilerplate 
specification sections, and marked-up.engineering drawings as part of internal review. 

Individual 

R. Earlywine 

K. Smith 

Role 

Engineer 

Engineer 

Hours 

14 

4 

Activitv 

Cost estimate and boilerplate specifications 

Drawing review 

Task 21: RA Planning and Support/Project Administration. During this period, E&Econducted 
routine project management tasks such as resource allocation and financial oversight ofthe RA activities 
and prepared the invoice for the previous reporting period. E & E prepare two cost proposals during this 
period to revise the CSM and to prepare a Groundwater Sampling Quality Assurance Plan (GW-SQAP). 
The proposal to revise the CSM was submitted to DEQ on January 14, 1998, The proposal to prepare the 
GW-SQAP was submitted on January 30, 1998, Numerous scoping meetings were held as part of 
preparing these cost proposals. 

Individual 

.1. Montgomery 

K. Smith 

D. Anderson 

C. .Nancarrow 

Role 

Program Manager 

Engineer 

Hydrogeologist 

Enaineer 

Hours 

16 

28 

25-

6.5 

Activitv 

BAP preparation, monthly program oversight, 
scoping meetings 

BAP preparation, scoping meetings 

BAP preparation, scoping meetings 

Invoice preparation 

Task 22: RA Site Spedfic Plans. During discussions regarding revisions to the CSM or preparation of 
lhe GW-SQAP, E & E proceeded with modifying certain figures that could be used in either document. In 
addition, E & E proceeded with modifying the list a key data gaps that exist for groundwater. E & E also 
prepared a new cross section of the site (cross section C-C). 

N'oie: The hours for April Showers were originally billed on invoice no. 72947 dated November 19, 1997. 
.-\n internal adjustment was performed to move the 3.5 hours from labor category T2 to SS; this occuired 
on invoice no. 73111 dated December 15, 1997. These same 3.5 hours were then credited to DEQ by 
mistake in invoice no. 73120 dated January 20, 1998, therefore, E & E is rebiliing the hours in this invoice. 

Individual 

D. Anderson 

.M. Witnauer 

C. Nancarrow 

A, Showers 

Role 

Hydrogeologist 

Geologist 

Engineer 

Graphics 

Hours 

25 

62 

M 

3,5 

Activity 

Revised CSM discussions, figure modifications. 

Geologic data analysis, preparation ol' new cross 
section C-C. revisions to existing CSM figures. 

CAD operation 

See explanation above 
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Task 23: Construction Contractor Procurement. E & E met with DEQ to discuss the contracting 
siititegy for procurement ofthe soil remedial contractor. 

Individual 

K, Smith 

Role 

Engineer 

Hours 

2 

Activity 

Contracting strategy meeting 

Task 26: RA Data Validation. No activities were conducted during this period. 

Task 27: RA Implementation. During this period, E & E continued to provide routine oversight and 
management of on-going site activities and groundwater remedial actions. E & E oversaw installation of 
lhe ,^TA Aqua-Fix metals removal system for the FWDA tieatment system during this period. The 
installation work was peiformed by ADT, Quarterly groundwater sampling was performed during the 
week ending January 31,1998, E & E received analytical results from DEQ's laboratory for the 4th 
Quitrter 1997 sampling and copied the data into the site database. Finally, E & E modified the 3rd Quarter 
1997 Quarterly report in accordance with DEQ's comments and issued the final report on January 15, 
1998. 

Din-ing this period, E & E's site operations subcontractor oversaw the repair of the site fork truck. The 
fork truck required significant repairs due to lack of routine maintenance. Repair of the truck was 
demonstrated to be more cost effective than purchase ofa new truck in E & E's November 25, 1997 e-mail 
10 Steve Campbell, The fork truck repair expenses were included in ADT's January 21,1998 invoice. 

I Individual 

,1, Monlgomery 

K. Smith 

D, Anderson 

f, Nancarrow 

M, Wiinauer 

.K, .Miller 

A. Suxlon 

A. Showers 

.1. .Mihaiek 

Role 

Program Manager 

Engineer 

Hydrogeologist 

Engineer 

Geologist 

Technician 

Clerical 

Graphics 

Clerical 

Hours 

1 

40 

8 

68.5 

38.5 

41.5 

2.5 

2 

47.5 

Activity 

Activity oversight 

Site operation subcontract oversight, schedule ol'site 
activities. 

RA site activity oversight. 

Quarterly groundwater sampling, lon exchange 
equipmenl insinuation oversight, finalized 3rd Quarter 
1997 report. 

Site inspections, data collection. 

Quarterly groundwater sampling 

Quarterly report 

Quarterly report 

Quarterly groundwater data entry, word processing 

3. ISSUES OF IMPORTANCE. 

.None at this time. 
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4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

.None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Submit draft 4th Quarter 1997 Quarterly Report; 

• Continue preparation of Pre-Final Design Documents; 

• Submit Final RD Data Summary Report; and 

• Submit interim deliverable for the GW-SQAP. 

6. DELIVERABLES SUBMITTED 

• Final 3rd Quarter 1997 Quarterly Report submitted on January 15, 1998. 

• Preliminary Soil Design documents submitted on January 16, 1998. 

• Revised CSM cost proposal submitted on January 14, 1998. 

• GW-SQAP cost proposal submitted on January 30, 1998. 

7. KEY PERSONNEL CHANGES 

No personnel changes have occurred during this reporting period, 

8. SUBCONTRACTING 

,-\DT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
.Analytical Services was utilized to analyze the weekly effluent water samples, 

y. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in 
the revised draft data summary report, 

10. MBE, WBE, SBRA INVOLVEMENT 

.•\DT (SBE) was utilized during this reporting period for site operations and treatment system operation. 

.Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 

.Analytical Services was utilized to analyze the weekly effluent water samples. 
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11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly etflueiit water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E & E Invoice No.: 

•Site Name: 

E&E Project No.: 

Prepared By: 

Date: 

Period: 

88-97-5 

73582 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

John Montgomery, Project Manager, E & E - Portland 

March 23, 1998 

February 1, 1998 through February 28, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Community Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

y-RD Data Management 

lO-Treatability Studies 

1 1-Preliminary Design 

14-Pre-Final/Final Design 

RD Subtotal 

21 -RA Planning and Support 

22-RA Site-Specific Plans 

23-Construction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0.00 

$1,844.3 6 

$0.00 

$0.00 

$31.77 

$0.00 

$0.00 

($1,526,57) 

$0.00 

$3,224,49 

$13,738,24 

$17,312.29 

$1,988,52 

$11,649.85 

.$4,760.13 

$0.00 

$0.00 

$33,269.40 • 

$51,667.90 

$68,980.19 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$35,162.62 

$1,021.54. 

$6,554.60 

$16,079.53 

$9,892.00 

$501.29 

$18,832.21 

$0.00 

$75,066.88 

$15,046.40 

$181,968.25 

$31,594.55 

$109,189,80 

$10,012.30 

$0.00 

$224.67 

$292,410.47 

$443,431.79 

$625,400.04 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979.00 

$21,367.00 

$0.00 

$78,218,00 

$59,531.00 

$271,180.00 

$65,036.00 

$141,247,00 

$37,941.00 

$0.00 

$1,939.00 

$541,453.00 

$787,616.00 

$1,058,796.00 

Percent of 
Work 

Complete 

0% 

100% 

60% 

100% 

95% 

95% 

100% 

100% 

95% 

0% 

95% 

50% 

70% 

50% 

75% 

25% 

0% 

15% 

50% 

55% 

60% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight of the RD activities and prepared invoice number 
73539 dated February 13, 1998 for the previous reporting period. 

Individual 

.1. Montgomery 

lj<. Smith,, 

Role 

Program Manager 

Engineer 

Hours 

4 

15 

Activity 

Project management 

Project management, invoice preparation. 

Task 5: RD Community Relations. No activities were conducted during this period. 

Task 6: RD Data Acquisition. E & E investigated soil sieve analysis procedures to determine the 
appropriate method for measuring the effectiveness of screening surface soil as part of the soil remedial 
activities. E & E selected ASTM Method C n 7 and C136. Three 5 gallon soil sample were collected from 
the site and submitted for sieve analysis. The sampling and analysis activity was performed in March 1998 
and will be included in the subsequent invoice. The sieve analysis cost was $225. No additional funds 
will be required for this analytical expense since the current soil laboratory analysis budget is under spent. 

Individual 

C. Nancarrow 

Role 

Engineer 

Hours 

0.5 

Activity 

Soil sieve analysis procedures 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. Time sheet correction 
has been processed as noted in previous invoice 7312. Fourteen (14) hours have been corrected to task 
0H41 10 in this invoice. 

Individual 

R. Earlywine 

Role 

Engineer 

Hours 

-23 

Activity 

Time sheet adjustment 

Task 11: Preliminary Design. E & E completed the prehminary soil design documents during this 
period and attended a design review meeting with DEQ and EPA. The meeting was held at the site on 
February 4, 1998. In addition, E & E issued the new pages and figures for the Final Revised RD Data 
Summary Report on February 19, 1998. 

Individual 

K. Smith 

R. Earlywine 

R. Whitlock 

C. Nancarrow 

A. Hanson 

A. Saxton 

Role 

Engineer 

Engineer 

Computer Support 

Engineer 

GIS Operator 

Clerical 

Hours 

14 

14 

0.5 

2.5 

4 

2.5 

Activitv 

Meeting preparation and attendance 

Preliminary cost estimate 

CAD file management 

CAD operation 

Exported CIS contours to CAD 

Production assistance 
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Task 14: Pre-Final Design. Following the preliminary design, E & E continued work on the pre-final 
soil design documents. The pre-final documents include technical specifications, drawings, cost estimate, 
Basis of Design Report, bidding documents, and contract documents. No submittals were due for this task 
during this reporting period. 

Individual 

A. Whitman 

.1, Montgomery 

K, Smith" 

R. Earlywine 

R. Whitlock 

C. Nancarrow 

T. Napier 

E. Hamlin 

A. Showers 

Role J 

Senior Engineer 

Project Manager 

Project Engineer 

Project Engineer 

Computer Support 

Project Engineer 

Graphics 

Clerical 

Graphics 

Hours 

6 

3 

40.5 

29 

2 

79.50 

0.25 

17 

5.5 

Activity 

Design review meeting. 

Design review meeting. 

Soil design activities. 

Soil desig., activities, cost estimate. 

CAD file managemenl. 

Soil design, specification preparation, and CAD 
figures. 

Specification cover. 

Word processing. 

Site vicinity map. location map. 

Task 21: RA Planning and Support/Project Administration. During this period, E&Econducted 
routine project management tasks such as resource allocation and financial oversight ofthe RA activities 
and prepared the invoice for the previous reporting period. E & E processed the amendment to the task 
order for the GW-SQAP activities described in E & E's January 30, 1998 proposal. 

Individual 

.1. Montgomery 

K. Smith 

Role 

Program Manager 

Engineer 

Hours 

6 

15 

Activitv 

BAP preparation, monthly program oversight, 
scoping meetings 

RA project management, invoice prep,, and 
processed change order for the GW-SQAP 

Task 22: RA Site Specific Plans. During this period, E & E continued preparation of the GW-SQAP. 
.-\n interim deliverable was submitted to DEQ on February 19, 1998 which consisted of Section 3 ofthe 
GW-SQAP. A subsequent meeting was held on February 25, 1998 during which the content of E & E's 
submittal was critiqued and the scope ofthe pending sections was finalized. 

Individual 

.1. Montgomery 

K. Smith 

M. Witnauer 

R. Bidell 

C. Nancarrow 

.1. Mihaiek 

Role 

Project Manager 

Engineer 

Geologist 

CAD Operator 

Engineer 

Clerical 

Hours 

23 

10 

75 

15 

12 

7 

Activitv 

GW-SQAP Section 3 preparation, review, and 
meeting attendance. 

GW-SQAP meeting attendance and figure review 

GW-SQAP figure preparation, text preparation, 
review ot" borehole data, meeting preparation. 

CAD figure modifications 

CAD figure modifications 

Word processing 
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Task 23: Construction Contractor Procurement. E & E is preparing the contract portion of the soil 
specifications under this task. Utilizing boilerplate information received from DEQ, E & E began 
preparation ofthe Invitation for Bid, Instructions to Bidders, Sample Contract, Bid Form, Supplements to 
Bid Form, Bonding Requirements, Insurance Requirements, and Prevailing Wage Rates. 

I Individual 

K. Smith 

M. Wright 

Role 

Engineer 

Contracts Coordinator 

Hours 

53 

3 

Activity 

Contract document preparation 

Contract document preparation 

Task 26: RA Data Validation. No activities were conducted during this period. 

Task 27: RA Implementation. During this reporting period, E & E finalized the Third Quarter 1997 
leport and received data for the Fourth Quarter 1997 report. E & E conducted routine site inspections and 
downloaded pressure transducer data. E & E's health and safety office visited the site to review the current 
health and safety plan. This visit was also intended to evaluate the site operations for the pending soil 
removal activities. 

Individual 

J. Montgomery 

D. Frunzen 

K. Smith 

C. Nancarrow 

M. Witnauer 

E. Hamlin 

A. Saxton 

A. Showers 

L_J. Mihaiek 

Role 

Program Manager 

Health and Safety 
Officer 

Engineer 

Engineer 

Geologist 

Clerical 

Clerical 

Graphics 

Clerical 

Hours 

4 

8 

22 

50.5 

19 

5 

2.5 

3.25 

30 

Activity 

Activity oversight 

Site Health and Safety inspection 

Site operation subcontract oversight, schedule of site 
activities, quarterly report review. 

Fourth quarter 1997 report preparation. Data entry of 
First quarter 1998 

Site inspections, data collection. 

Quarterly groundwater sampling 

Quarterly report 

Quarterly report 

Quarterly treatment system data entry, word processing 

3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 
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5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

• Submit Pre-Final Soil Design Contract Documents; 

• Submit Fourth Quarter 1997 report; 

• Submit Draft GW-SQAP; 

6. DELIVERABLES SUBMITTED 

• GW-SQAP Interim Section 3 delivered on February 19, 1998 

• Revised Final RD Data Summary Report pages delivered on February 19, 1998. 

7. KEY PERSONNEL CHANGES 

John Montgomery has assumed the Project Manger position for this project. 

8. SUBCONTRACTING 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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TASK ORDER PROGRESS REPORT 

Contract/Task Order No.: 

E & E Invoice No.: 

Site Name: 

E & E Project No.: 

Prepared by: 

Date: 

Period: 

88-97-5 

73582 

McCormick & Baxter Remedial Design/Remedial Action 

OH4000 

John Montgomery, Project Manager, E & E - Portland 

April 9, 1998 

March 1, 1998 through March 28, 1998 

1. BUDGET STATUS SUMMARY 

Task Description 

1-RD Project Planning and Support 

2-RD Site-Specific Plans 

3-RD Project Administration 

4-RD Subcontractor Procurement 

5-RD Corhmunity Relations 

6-RD Data Acquisition 

7-Sample Analysis 

8-RD Data Validation 

9-RD Data Management 

10-Treatability Studies 

ll-Preliminary Design 

14-Pie-Final/Final Design 

KD Subtotal 

21-RA Planning and Support 

22-RA Site-Specific Plans 

23-Con.struction Contractor Procurement 

25-Resident Inspection Services 

26-RA Data Validation 

27-RA Implementation 

RA Subtotal 

TOTAL 

Budget 
Expended this 

Period 

$0.00 

$0,00 

$1,176.52 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0,00 

$569,22 

$28,144,87 

$29,890.61 

$1,492,12 

$11,877,57 

$6,170,77 

$0.00 

$0.00 

$45,487.94 

$65,028.40 

$94,919.01 

Budget 
Expended 

to Date 

$0.00 

$3,811.18 

$36,339.14 

$1,021,54 

$6,554,60 

$16,079.53 

. , $9,892,00 

$501,29 

$18,832,21 

$0,00 

$75,636,09 

$43,191,26 

$211,858.84 

$33,086,66 

$121,067.37 

$16,183.07 

$0.00 

$224.67 

$337,898.42 

$508,460.19 

$720,319.03 

Authorized 
Budget 

$0.00 

$3,594.00 

$55,914.00 

$895.00 

$8,904.00 

$30,476.00 

$10,302.00 

$1,979,00 

$21,367,00 

$0,00 

$78,218,00 

$59,531,00 

$271,180.00 

$65,036,00 

$141,247.00 

$37,941,00 

$0,00 

$1,939,00 

$541,453,00 

$787,616.00 

$1,058,796.00 

Percent of 
Work 

Complete 

0% 

100% 

60% 

100% 

95% 

95% 

100% 

100% 

95% 

0% 

95% 

50% 

70% 

50% 

75% 

25% 

,.0% 

15% 

50 % 

55% 

60% 

Percent complete represents proportion of authorized work completed to date. 
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2. PROGRESS MADE DURING THE REPORTING PERIOD 

Task 3: RD Project Administration. During this period, E & E conducted routine project management 
tasks such as resource allocation and financial oversight ofthe RD activities and prepared invoice 
number 73582 dated March 23, 1998 for the previous reporting period. 

Individual 

,1. Montgomery 

K. Smith 

J. Mihaiek 

Role 

Program Manager 

Engineer 

Clerical 

Hours 

4 

5 

1.5 

Activity 

Project management 

Projecl management, invoice preparation. 

Word processing 

Task 4: RD Subcontractor Procurement. No activities were conducted during this period 

Task 5: RD Community Relations. No activities were conducted during this period. 

Task 6: RD Data Acquisition. No activities were conducted during this period. 

Task 7: RD Sample Analysis. No activities were conducted during this period. 

Task 8: RD Data Validation. No activities were conducted during this period. 

Task 9: RD Data Management. No activities were conducted during this period. 

Task 11: Preliminary Design. No activities were conducted during this period. The hours charged to 
this task were accidently charged to the wrong task. The subsequent invoice will move these hours to 
Task 14. 

Individual 

R. Earlywine 

Role 

Engineer 

Hours 

3 

Activity 

Pre-final cost estimate preparation (to be moved to 
Task 14) 

Task 14: Pre-Final Design. E & E completed the pre-final soil design documents that consisted of 
technical specifications, drawings, cost estimate, and the Basis of Design report. These pre-final 
documents were delivered on March 20, 1998 as specified in the Task Order. During this period E & E 
conducted various activities (noted in the table below) to complete,the documents. Following DEQ's 
review and comment period E & E will finalize the documents under this task. 

Note - E & E's effort to prepare the contract and bidding portions ofthe documents has been incurred in 
Task 23, as specified by the Task Order. 

Individual 

K. Smith 

R. Earlywine 

R. Whitlock 

Role 

Project Engineer 

Pioject Engineer 

Computer Support 

Hours 

80 

108 

1.5 

Activity 

Organized, monitored, and reviewed .soil design and 
document preparation activities. 

Civil engineering specifications and cost estimate 
preparation. 

Computer support to troubleshoot cost estimating 
software problems. 
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Individual 

C. Nancarrow 

D. Clements 

A. Hanson 

E. Hamlin 

A. Showers 

A, Saxon 

R, Nordeen 

Role 

Project Engineer 

Editor 

GIS Operator 

Clerical 

Graphics 

Clerical 

Clerical 

Hours 

109 

15 

1 

9,25 

3,5 

7 

11.75 

Activity 

Soil design activities, specification preparation, 
CAD figure preparation and quality review. 

Specificauon edifing , word processing, and 
publications. 

Converted GIS contour maps for use in AutoCAD, 

Word processing. 

Site vicinity map, location map. 

Document production 

Word processing 

Task 21: RA Planning and Support/Project Administration. During this period, E&Econducted 
routine project management tasks such as resource allocation and financial oversight ofthe RA activities 
and prepared the invoice numbered 73582 dated March 23, 1998 for the previous reporting period. 

Individual 

J. Montgomery 

K. Smith 

C. Nancarrow 

J. Mihaiek 

Role 

Program Manager 

Engineer 

Engineer 

Clerical 

Hours 

4 

5 

1.5 

4 

Activity 

Monthly RA project oversight 

RA project management, project staffing meeting, 
and invoice preparation. 

Project staffing meeting. 

Word processing. 

Task 22: RA Site Specific Plans. During this period, E & E continued preparation ofthe GW-SQAP. 
The GW-SQAP is scheduled for delivery on March 31, 1998. E & E continued work on the content of 
the GW-SQAP, developed proposed sampling rationale, sample location maps, sample QA/QC 
objectives, field data collection and sampling procedures, and an implementation schedule. 

Individual 

.1. Montgomery 

D. Clements 

M. Wiinauer 

M. Witnauer 

R. Bidell 

C. Nancarrow 

M. Herrmann 

E. Hamlin 

Role 

Project Manager 

Editor 

Geologist (Associate) 

Geologist (.lunior) 

CAD Operator 

Engineer 

CAD Operator 

Clerical 

Hours 

27 

2.75 

135 

-55 

5.5 

1 

17 

0.25 

Activity 

GW-SQAP Section 3 preparation, review, and 
meeting attendance. 

GW-SQAP document editing and word processing. 

GW-SQAP figure preparation, text preparation, 
review of borehole data, meeting preparation. (55 
of these hours have been modified due to a salary 
adjustment) 

Hours have been modified due to salary adjustment. 

CAD figure modifications 

CAD figure modifications 

CAD figure modifications 

Word processing 
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Individual 

A. Showers 

A.Saxon 

Role 

Graphics 

Clerical 

Hours 

1 

1 

Activity 

Figure title blocks 

Document production 

Task 23: Construction Contractor Procurement. E & E is preparing the contract portion ofthe soil 
specifications under this task. Utilizing boilerplate information received from DEQ, E & E completed 
preparation ofthe pre-final Invitation for Bid, Instructions to Bidders, Sample Contract, Bid Form, 
SuppleiTients to Bid Form, Bonding Requirements, Insurance Requirements, and Prevailing Wage Rates. 

Individual 

K. Smith 

C. Nancarrow 

M. Wright 

Role 

Engineer 

Engineer 

Contracts Coordinator 

Hours 

60 

3 

9 

Activity 

Contract document preparation 

Contract document preparation 

Contract document preparation 

Task 26: RA Data Validation. No activities were conducted during this period. 

Task 27: RA Implementation. During this reporting period, E & E completed the Draft Fourth Quarter 
1997 report. E & E conducted routine site inspections and downloaded pressure transducer data. During 
this period, E & E's full time site engineer began working for E&E. 

In E & E's March 27, 1998 e-mail to DEQ, E & E documented the electrical problem that occurred in 
January. The resulting repair costs are included in this invoice. 

Individual — 

J. Montgomery 

K. Smith 

C. Nancarrow 

M. Witnauer 

M, Witnauer 

K. McGillivary 

K. Miller 

M. Wright 

E. Hamlin 

A. Saxton 

A. Showers 

J. Mihaiek 

Role 

Program Manager 

Engineer 

Engineer 

Geologist (Associate) 

Geologist (Junior) 

Site Engineer 

Technician 

Subcontract Coordinator 

Clerical 

Clerical 

Graphics 

Clerical 

Hours 

7 

27 

32 

18 

-14 

42 

13 

2 

• 2 

2.75 

4,25 

1 

Activity 

Activity oversight. 

Site operation subcontract oversight, schedule of site 
activities, quarterly repon review. 

Completed Fourth quarter 1997 report preparation. 

Site inspections, data collection. 

Hours have been modified due to salary adjustment 

On-site Engineer, FWDA system data collection, 
equipment vendor information collection. 

Geotechnical soil sample collection 

Adjusted subcontracts to account for emergency 
electrical repairs. 

Quarterly report word processing 

Quarterly report publication 

Quarterly report graphics and title blocks 

Word processing 
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3. ISSUES OF IMPORTANCE. 

None at this time. 

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION 

None at this time. 

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD 

» Submit GW-SQAP on March 31, 1998 

6. DELIVERABLES SUBMITTED 

• Pre-Final Soil Design documents submitted on March 20, 1998. 
• Fourth Quarter 1998 Quarterly Report submitted on March 23, 1998. 

7. KEY PERSONNEL CHANGES 

Kevin McGillivray has assumed the on-site engineer position for the project. 

8. SUBCONTRACTING_ — 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

9. DATA GENERATED 

Weekly treatment system effluent analytical data was generated during this period. The results are 
summarized in the quarterly reports. 

10. MBE, WBE, SBRA INVOLVEMENT 

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation. 
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound 
Analytical Services was utilized to analyze the weekly effluent water samples. 

11. LABORATORY SERVICES 

Sound Analytical Services was utilized to analyze the weekly effluent water samples. 
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February 04, 1998 07: am Page: 45 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of January 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell Coordination 
Document Review 

Employee Total: 

18.00 
1.00 

19.00 

Bill Dana Meetings 
Communication 
Coordination 
Document Review 
Financial Management 

Employee Total: 

4.00 
4.00 
2.50 
1.50 
1.00 

13.00 

Bruce Gilles Meetings 
Document Review 
Analysis and Planning 

Employee Total: 

2.00 
1.00 
1.00 

4.00 

36.00 

(dls_bystaff_subprog.sql) 



February 04, 1998 07: am Page: 46 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of January 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOXIRS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Bruce Gilles 

Jill Kiernan 

Joe Mollusky 

Barbara Petzing 

Coordination 
Document Review 

10.50 
.50 

Employee Total: 

Meetings 

Communication 

Coordination 

Document Prep 
Analysis and Planning 

Employee Total: 

Records Management 

Employee Total: 

Document Review 

Employee Total: 

Document Review 

Employee Total: 

Document Review 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

11 

2 

17 

5 

5 
1 

31 

1 

1 

1 

1 

3 

3 

2 

2 

1 

1 

00 

00 
50 

00 

50 

00 

00 

00 

00 

50 

50 

50 

50 

00 

00 

00 

00 

51.00 
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March 03, 1998 06:02 pm Page; 45 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick &. Baxter Remedial Action ( ) 
For Month of February 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

David Anderson 

Ken Cameron 

Steve Campbell 

Bill Dana 

Bruce Gilles 

No Work 
Meetings 
Document Review 

Employee Total: 

Analysis and Planning 

Employee Total: 

Coordination 
Document Prep 
Document Review 

Employee Total: 

Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Financial Management 

Employee Total: 

Meetings 
Document Review 

8 
16 
2 

26 

5 

5 

14 
1 
4 

20 

^ 
2 
2 
4 
1 
1 

15 

3 
1 

00 
00 
00 

00 

50 

50 

00 
50 
50 

00 

50 
50 
00 
50 
50 
00 

00 

00 
00 

Employee Total: 4.00 

70.50 

(dls_bystaff_subprog.sql) 



March 03, 1998 06:02 pm Page: 46 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of February 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Michael Anderson 

Steve Campbell 

Bill Dana 

Bruce Gilles 

Jill Kiernan 

Joe Mollusky 

Daniel Murphy 

Barbara Petzing 

Meetings 
Coordination 
Document Prep 
Document Review 

Employee Total: 

Coordination 
Document Review 
Site Visits 

Employee Total: 

Travel 
Meetings 
Communication 
Coordination 
Document Prep 
Document Review 
Site Visits 
Financial Management 

Employee Total: 

Site Visits 

Employee Total: 

Document Prep 
Document Review 

Employee Total: 

Site Visits 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

1 . 5 0 
1 . 5 0 
1 . 5 0 
3 . 0 0 

7.50 

1 7 . 0 0 
1 . 5 0 
3 . 0 0 

2 1 . 5 0 

1 . 0 0 
4 . 0 0 

1 1 . 0 0 
8 . 0 0 

2 5 . 5 0 
4 . 0 0 
2 . 0 0 
1 . 0 0 

5 6 . 5 0 

3 . 0 0 

3 . 0 0 

1 . 5 0 
. 5 0 

2 . 0 0 

4 . 0 0 

4 . 0 0 

. 5 0 

. 5 0 

1 3 . 0 0 

1 3 . 0 0 
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March 03, 1998 06:02 pm Page: 47 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR SUMMARY POR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Design ( ) 
For Month of February 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Lon Revall 

Mary Wahl 

Meetings 
Document Review 

Employee Total: 

Coordination 

Employee Total: 

1 

1 

2 

2 

111 

00 
50 

50 

00 

00 

50 

(dls_bystaff_subprog.sql) 



April 02, 1998 06:v. pm Page: 55 

WMC TIME ACCOUNTING SYSTEM 
DIRECT LABOR StMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 
Business Office Project 

McCormick & Baxter Remedial Action ( ) 
For Month of March 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

David Anderson 

Jo Brooks 

Steve Campbell 

Bill Dana 

Meetings 
Document Prep 
Document Review 

10.00 
3.00 
2.00 

Employee 

Coordination 

Employee 

Coordination 

Employee 

Meetings 
Communication 
Coordination 
Document Prep 
Document Review 

Total I 

Total: 

Total: 

15 

4 

4 

1 
2 
2 
1 

00 

50 

50 

00 

00 

50 
00 
00 
50 
00 

Employee Total: 7.00 

26.50 

(dls_bystaff_subprog.sql) 



April 02, 1998 06:^ pm Page: 56 

WMC TIME ACCOUNTING SYSTEM 

DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR 

(Does not include DEQ lab labor) 

Business Office Project 

McCormick & Baxter Remedial Design ( ) 

For Month of March 1998 

STAFF NAME ACTIVITY NAME ACTIVITY HOURS 

Steve Campbell 

Bill Dana 

Kevin Dana 

Daniel Murphy 

Barbara Petzing 

Coordination 

Document Review 

Employee Total: 

Travel 

Meetings 

Communication 

Coordination 

Document Prep 

Document Review 

Analysis and Planning 

Employee Total: 

Document Prep 

Records Management 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

Clerical/Admin Support 

Employee Total: 

7.50 

6.00 

13.50 

1.00 

1.00 

16.00 

14.00 

10.50 

2.00 

.50 

45.00 

l.OO 

1.00 

2.00 

2.00 

2.00 

8.50 

8.50 

71.00 

(dls_bystaff_subprog.sql) 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-02 
FOR THE PERIOD OF 8/1/97 - 3/31/98 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 7,441 

147,911 

-

155,352 

1,461 

$ 156,813 

Encumbrances 

$ 

106,523 

-

106,523 

-

$ 106,523 

Total 
Expenditures 

To Date 

$ 18,616 

254,727 

-

273,343 

3,654 

$ 276,997 

Page 1 of 2 



QTR 

REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE 
EAS FUND 672/R*STARS PCA 696XX (G-34504-98) 

V-990601-02 
SUMMARY WORKSHEET 

8/1/97 - 9/30/01 

1st 2nd 
8/1/97 10/01/97 
9/30/97 12/31/97 

3rd 
l/Ot/98 
3/31/98 

4tli 
4/01/98 
6/30/98 

Final 
Costs 
FY 98 

Sth 
07/01/98 
09/30/98 

6th 
10/01/98 
12/31/98 

7th 
1/01/99 
3/31/99 

Sth 
4/01/99 
6/30/99 

1st 
07/01/99 
09/30/99 

2nd 
10/01/99 
12/31/99 

3rd 
1/01/01 
3/31/01 

4th Sth COSTS 
4/01/01 07/01/01 TO 
6/30/01 09/30/01 DATE 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 98 -19.63% 

TOTAL 

Encumbrances: 

GRANT AWARD 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

$ 6,095.20 $ 5,079.60 $ 7,440.99 $ 

28.75 264.73 147,910.97 

18,615.79 

148,204.45 

6,123.95 5,344.33 155,351.96 

1,196.49 997.12 1,460.67 

166,820.24 

3,654.28 

$ 7,320.44 $ 6,341.45 $ 156,812.63 $ $ 170,474.52 

106,522.94 

1,292,352.00 

500.781.00 
"J 223,783.54 

Rpts: DAFR8420 dp 04/29/1998 
File: MB.xls 

Stieet: IUIWori<#2 



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY 
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 

V-990601-02 
FOR THE PERIOD OF 10/1/97 - 3/31/98 

Personal Services/OPE 

Services & Supplies 

Capital Outlay 

Total Direct Cost 

Indirect Cost: 

TOTAL COST 

This 
Period 

Expenditures 

$ 8,272 

100,211 

-

108,483 

1,624 

$ 110,107 

Encumbrances 

$ 

395,853 

-

395,853 

-

$ 395,853 

Total 
Expenditures 

To Date 

S 26,436 

729,222 

-

755,658 

5,189 

$ 760,847 
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QTR 

REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE 
EAS FUND 673/R*STARS PCA 697 (G34505-98) 

v-990601-02 
SUMMARY WORKSHEET 

8/1/97 - 9/30/01 

1st 
8/1/97 
9/30/97 

2nd 
10/01/97 
12/31/97 

3rd 
1/01/98 
3/31/98 

4th 
4/01/98 
6/30/98 

Final 
Costs 
FY 98 

Sth 
07/01/98 
09/30/98 

6th 
10/01/98 
12/31/98 

7th 
1/01/99 
3/31/99 

8th 
4/01/99 
6/30/99 

1st 
07/01/99 
09/30/99 

2nd 
10/01/99 
12/31/99 

3rd 
1/01/01 
3/31/01 

4th Sth COSTS 
4/01/01 07/01/01 TO 
6/30/01 09/30/01 DATE 

PS 

SS 

CO 

TOTAL-DIRECT 

FY 98 -19.63% 

TOTAL 

Encumbrances: 

GRANT AWARD 

AWARDED TO DATE 
(OVER)/UNDER SPENT 

$ 6,930.01 $ 11,234.44 $ 8,271.71 $ 

8,645.87 224,512.47 100,210.94 

26,436.16 

333,369.28 

15,575.88 235,746.91 108,482.65 

1,360.36 2,205.31 1,623.74 

359,805.44 

5,189.41 

$ 16,936.24 $ 237,952.22 $ 110,106.39 $ 364,994.85 

395,853.06 

15,852,656.00 

2,381,694.00 
$ 1,620,846.09 

Rpts: DAFR8420 dp 04/29/199S 
File: IUIB.XIS 

Sheet: MWortc#2 



April 30, 1998 

Un^n 
DEPARTMENT OF 

ENVIRONMENTAL 

QUALITY 

Al Goodman 
U.S. Environmental Protection Agency 
Oregon Operations Office 
811 SW Sixth Ave. 
Portland, OR 97204 

Re: McCormick & Baxter Site 
RD/RA Coop. Agreement 
Quarterly Progress Report 

DearAl: 

Enclosed is a Quarterly Progress Report for the McCormick & Baxter Creosoting Co. 
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative 
Agreement number V-990601-02, between the U.S. Environmental Protection Agency 
(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for 
the period January 1 through March 31, 1998. 

If you have any questions conceming this report, please let me know. 

Sincerely, 

William H. Dana 
Project Manager 
Waste Mgmt. & Cleanup Division 

enclosure 

cc: Steve Campbell, DEQ (w/encl.) 
John Montgomery, E&E (w/o end.) 

811 SW Sixth Avenue 
Portland, OR 97204-1390 
(503) 229-5696 
TDD (503) 229-6993 
DEQ-l W 




